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Following are minutes of the meeting held at the CED construction
trailers on 9/12/85 at 9:30 a.m.

1. Construction Progress

a. Repairs to the two 42' exotherm joints are complete. Hydro
test planned Monday. 1C this test is successful, the water
test can be made on manhole 1-EE.

b. 42" pipe has been laid east of manhole 2-BB almost to 2-CC.
Joints have been made on a number of pipes and a test is
targeted for 10/18 or 10/19.

c. The concrete base slab has been poured between manholes 2-AA
and 2-BB.

d. 42' pipe has been placed in the trench between manhole 2-AA
and 2-BB.

e. Additional 42" pipe encasement is being poured between
manholes 1-EE and 2-AA. Backfill can occur next week.

f. Removal of piling between manholes 1-EE and 2-AA will begin
next week. This piling will be driven north of department
245 in preparation for the excavation and installation of
the culvert pipe. Piling will also be driven from manholes
2-CC to 2-DD.
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g. Epoxy work will be completed on manhole 1-EE today.
Internal surface work on this manhole will also be completed
today.

h. The base for manhole 2-CC is being formed and may be poured
today.

i. The 9' dia. culvert pipe is due 9/13 at site. The monorail
is due 9/16.

j. Steps are being taken to complete lateral L-34.

2. Internal Manhole Work

a. Manhole 1-AA. Brickwork on the flume is almost complete.
Approx. 10 working days will be required to complete the
remaining brickwork.

b. Manhole 1-BB. Furan membrane installation work is ready to
proceed.

c. Manhole 1-CC. Application of the asphaltic membrane is
ready to begin.

d. No smoking is allowed in the manholes or surrounding areas.
The men need to continue to go to the break shacks to smoke.

e. Fleischer Seeger is to review and present ways that would
expedite their work.

3. Contaminated Soil

Monsanto is working closely with the Laidlaw people to resolve and
obtain state permits so that we can remove the dirt.

4. Jumpers

a. The difference in elevation of 2 feet between the ends of
jumper T-3 may be a problem. Excavations will be made to
see if the existing box can be tied into the west side of
box 33-C at a lower elevation. The elevation of the 8" pipe
that conflicts with the jumper run will also be checked.
This will allow resolution of this jumper installation.

b. No fittings have been ordered for any special runs, such as
running the 21" pipe under the 8' pipe. These will be
ordered, if necessary, when the details of the run have been
finalized.
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5. Department 245

a. The foundations between manholes 2-DD and 3-AA have been
removed. Alberici will remove the top portion of the piling
which remains to a distance of 1' to 2' below the base slab.

b. Groundwater levels will be monitored at the culvert location
north of dept. 245. A dewatering pump will be installed, if
required. Carrico, Martini and Nelson.

c. As a reminder, the track north of dept. 245 can be removed
Tuesday, Oct. 1 unless a car can't be switched over the
previous weekend. Then the track will not be able to be
removed until 10/2/85.

6. ACL Shutdown

a. A portion of the BI slab has been set aside for assembly of
the precast section that will be installed between manhole
1-JJ to 1-D-l during the ACL shutdown.

b. Manhole 1-DD to be inspected by Petterson and Nelson.

c. The area by manhole 1-GG, that was held up due to the
discovery of a drum, was released back to Alberici on 9/10.

7. Miscellaneous

a. The 3 pipes with blemishes that were repaired by furan
patching are acceptable for use. This procedure was
approved by Nelson and Lichtenheld at Dickey's plant.

b. Lichtenheld advised Alberici that the sample house should be
set with the door to the north (180° from what is shown on
drawing).

c. A repair procedure is coming from Dickey on a suggested way
to repair the cracked bell on L-35 lateral. It will be
reviewed by Lichtenheld and Nelson.

d. Cleanup of the construction area has been progressing. Work
will continue with the intent that most cleanup work will be
done by 9/25.

e. Lichtenheld to reissue drawing C7 showing the relocation of
manh ?le 2-FF.
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f. Procedures are currently being written for the care of flow
plans at the various manholes. Lichtenheld, Martini,
Shipley, Petterson and Nelson.

g. Replacement or repair of existing sewers that are in bad
shape is not within the scope of this project.

The next progress meeting will be held on Thursday, September 19 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

Gordon Grundmann
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